

**BLUEBONNET ELECTRIC COOPERATIVE, INC.
TIMELINE FOR COMPLIANCE WITH PURPA EISA 2007
PROJECT NO. 2008-TX100-0001**

Activity	Due Date
<p>Co-op Staff reserves space internally in December 2008 issue of <i>Texas Co-op Power</i> local pages, if necessary, for Notice of PURPA EISA Proceeding; and</p> <p>Co-op Staff asks IT Staff to create a link to a page on co-op's web site that is accessible to members and the public labeled <i>2007 PURPA EISA Standards</i></p>	October 2008
<p>Co-op Staff presents resolution, notice of proceeding, and timeline to board for approval at October board meeting</p>	October 21, 2008 Board Meeting
<p>Co-op Staff examines, and completes analysis of, PURPA EISA Standards with assistance of any consultants</p>	October 2008 to April 20, 2009
<p>Co-op Staff:</p> <p>1) Submits approved Notice of PURPA EISA Proceeding for publication in the December issue of <i>Texas Co-op Power</i>;</p> <p>2) Posts Board's Resolution and approved Notice of PURPA EISA Proceeding prominently on co-op's web site;</p> <p>3) Publishes approved Notice of PURPA EISA Proceeding one time in newspapers of general circulation in the co-op's service territory;</p> <p>4) Mails a copy of approved Notice of PURPA EISA Proceeding to the Secretary of Energy's representative listed in the resolution;</p> <p>5) Provides copy of approved Notice of PURPA EISA Proceeding to wholesale power supplier</p>	<p style="text-align: center;">By October 28, 2008 (local pages deadline for this proceeding)</p> <p style="text-align: center;">By December 1, 2008</p> <p style="text-align: center;">By December 1, 2008</p> <p style="text-align: center;">By December 1, 2008</p> <p style="text-align: center;">By October 28, 2008</p>
<p>Comments and notice of intent to participate in proceeding due from interested participants</p>	January 5, 2009
<p>Any requests for consumer representation due</p>	February 5, 2009

Co-op Staff considers comments, if any, and PURPA EISA analysis, and prepares a recommendation for the board in the form of a Proposed Determination on PURPA EISA Standards as described in the resolution	January 5, 2009, to June 2, 2009
Co-op Staff posts Proposed Determination on co-op web site and submits proposal to board for consideration at board meeting	June 9, 2009
Co-op Staff presents Proposed Determination to board and board discusses and approves proposal with any board changes	June 16, 2009 Board Meeting
Co-op Staff sends approved Proposed Determination to any interested participants and posts the approved proposal on the co-op's website with at least 10 day notice of hearing and opportunity to comment on the proposal at the hearing; Staff schedules court reporter for or arranges other recording of hearing	June 17, 2009
Public hearing and opportunity to comment on Proposed Determination orally or in writing and to question Co-op Staff, consultants, and participants	June 29, 2009
After considering comments on Proposed Determination at hearing, Co-op Staff submits final recommendation to board, posts final recommendation on web site, and sends to interested participants	July 14, 2009
Board considers Staff's final recommendation and makes final determination on PURPA EISA Standards at board meeting	July 21, 2009 Board Meeting
Co-op Staff finalizes board's written determination, submits to <i>Texas Co-op Power</i> for publication in next available issue, and posts determination on co-op web site	By August 1, 2009

